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FM 2181 North-South

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelane to
. 0, .

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: February2020

Current Activity :

1 Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into theconstruction contract, utiliteelocations are now complet®ME is moving 7 or 8 poles;
Charter will need to move also since they are orséime poles. DM is designing relocation of
additional pole found to be in conflicDME is on site relocatingCharter waiting for DME Atmos
conflict with proposed inlet boxes and installation of RCP drainage has been located; Atmos will be
relocating from Montecit&treet south past Guyer High School. City of Denton sewer line found to
be in conflict. City is designing relocations.

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in
Proposition 1 (CAT 11)and$3.8 million inProposition 1 (CAT 1).

1 Construction: The project let on July 11, 201Project was awarded MCM with a lowbid of
$37,641,150, at.85% below the estimat& here are 2months of barricadesConstruction began
on November 21, 2017See attache@xDOT construction report.

1 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181
contract. City of Denton has provided TXxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Prgect Report for Precinct 1 Task Force
Date of report: June 1, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: Wesof FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631

Contractords Superint endPhote: (225562618t h o n

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton utilitiegnstalling

Gi

bson

temporary traffic signals at various locatioriegan constructionf temporary detour pavement from

Bent Oaks to RanchmamMaintaining SW3P in project limits.

Narratvede s cr i pti on of | alsstalledstonmdreid gemsbetiveew RyaniReasl and
Primrose began City of Deton water and sewer relocationSompleted temporary traffic signals at

Hickory Creek, Robinsgrand Old Alton intersectionsContinued to maintain environmental

protection controls.

Narrative description of activities planned for next month: The Prime and their subcontractors will
work to complete temporary signals at various locations orptbgct; continuedetour pavement
construction; andontinue with installation of sanitary, water linagad storm sewer on the project.

Traffic issues Ranchman closure for 2 weeks to install waterline penchiagge orderLane closures
from Ryan Road to Bent Oaks for detour constructibamporary lane closures for material deliveries

and to complete construction of drainage itaetiBeasley.

Plans fa changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Construction of city water and wastewater

and detour construction.

Other items of significance: Issues with utility conflict$ gasline at Montecitosanitary force main at
Cedar Creek &éne (by high school),andDME relocation. Initial TIA assessment shows a potential 32

days of delay.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 100% PS&E: Januarys, 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six _ .

Description: lane divided urban Utilities Completed: October2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: September 2019
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Current Activities :

1 Thenorth project was split from th&uth project after investigating the impacts of two large water
lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to the cost and
time to relocate the water lines, it was determined thatahtd FM 720 project would beethyed
to allow alternative FM 720 alignments that avoid the water lines to be considavechew turn
lanes are being added to the plans. Sent new adjustments to the utility providers.

1 ROW: Complete

Utilities: Ultilities are workingo relocate.Seeattached utility relocation update

1 Construction: Theprojectwas awarded tdMario Sinacola & Sons Excavating, Inc., with a low
bid of $18,011,511.00, at 2.28% under the estimate. Thedbar&orking days anti9 months of
barricades Pre-constructiormeeting was held on May 15, 2018nticipate start of construction
onJunell, 2018

=



Utility Coordination Report FM 720 North
Junel, 2018

CoSernElectricg Aerialand undergroungermits approved CoServ coordinating with Suddenlink
for transferof Suddealink lines to CoServ poleg&stimated completion date iday 31,2018.

AT&T¢ Complete

Atmos Energx! GY2a Kl a né¢ LlRfeé 2y Sl ad &aAMoEngbltytiBs y ¢
to west side. Atmoshas permit but schedulesubmittedfor relocationsis unacceptable. TxDOT has
stoppedissuingpermitsto Atmos districtwideuntil progress orFM 720is deemedsufficient. Atmos

is on site relocatingAtmos anticipates completiom mid-June2018.

UTRWLD; Has approved permitEstimated completion date Sctober2018.

Mustang¢ Complete

Suddenlink¢ Conducting conflict analysis. Dependent upon CoS&mticipate 60 to 90 days of
O2yaldNHzOUA2Y GAYS d#as shproved{plansIecRisied approvalio Sdgih 2 y ©

attaching to polesEstimated completion date is end of June 2018

Denton ISD; Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate
along with Upper Trinity in new easemeriti TRWD will be undertaking relocations.

LJ2Z



FM 720 SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Rick Williford Construction Completion: July2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimate. There are 420 working days and 20
months ofbaricades. See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report June 12018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone(940) 3686013
Contractords Superintend®Phorte(214) 984398 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion DateJuly 2018

Current Activities :

Current activities include: Punch list
Narratvede s cr i pti on of | aRacingbacksodraddainchalistitems.i t i e s :
Narrative description of activities planned for next month Punch list.
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Block sod

Other items of significance: None



FM 2499, Section 5

2681-01-012

April 25, 2014
May 2014

February 2014
Phase | completeMarch 2015 Phase || complettDecembej

Current Activity :

1 PS&E: Final 100% bid set was submitted in May 2014.

1 Funding: This project is fully funded witfiRegional Toll Revenue.

1 Construction: The project let on Jul8, 2014. Theoroject was
awarded toNebber, LLC in the amount of $34,857,000.G2 3%
over the estimateThe contract calls f@05 workingdays and®4
months of barricadesSee attached TxDOT consttion report

! Signal at Rbinson Road was fully operation on Wednesday, May 23,
2018, and the roadway was fully opened same day.

FM 2181

]
- -
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:June 12018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (214) 336326
Contractords Superintend®Phorte:(214)R1BYV d Cor vi

Date Work Began: April 20, 2015
Anticipated Completion DateJuly 2018

Current Activities :

Current activities include: Working onpunch list.

Narrativede s cr i pti on of | aWadrkingroo signdd & EM 21429 tand WRobinsore Road.
Narrative description of activities planned for next month: Completing punch list.

Traffic issues: N/A

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Signal atRobinsonRoad and FM2499

Other items of significance: N/A



FM 455

CSJ: 081602-072 Schematic Approval: lRe'Z%plrgo"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 172017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March20, 2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway tour- ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

)l
)l

)l
)l

ENV: Environmental Assessment approwddrch15, 2018. FONSI received March 20, 2018.
ROW: Survey has 118 ROW parcalsmpleted and accepted by TXDOAI ROW parcel maps
and descriptions have been submitted to TXDAQW released week of April 18018.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing First utility
coordination meeting held on April 19, 2018. Utilities notified of upcoming project.

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated
and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The
project now has a continuous kdirn lane through the entire project with the exception of the
approaches to IH 35 as there is not enoughhatm provide a lefturn lane. TXDOT has

requested that Dannenbaum design the segment@6Bbver FM 455 along with the FM 455
project. Working with TxDOT on the I35 profile to minimize impacts to adjacent property
owners to construct the ultimaté 35 overpass over FM 455. At the request of TxDOT,
supplemental will include additional Level A SUE for the utilities. Supplemental will also include
geotechnical for the IH 35 overpass and along corridor for pavement design. (Previous
geotechnical wafor proposed bridge structures only.) All field work for geotechnical has been
completed, and office engineering is in progrd3annenbaum coordinated with sobntractor
regarding limits of IM35 over FM 455. Limits are now set and will be incorpedianto the FM

455 plan set. Currently awaiting response from TxDOT to include parcel staking as part of survey
supplemental.

Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM

455 has been listed as a projectthe 10year plan with an additional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const.Cost: $56,670,566 Utility Relocations Complete: | April 2018
Descrption: | our/ane.didel rban cross secton || AWaId Gonsiruction Contract | Junez017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

5 = ¥
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Current Activity :

1 ROW: The City of Denton has completed ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

1 Design: Theconsultanhas completed the final design packagermit applications have been
submittedo TXxDOT. Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning of majoonstruction work with the final utility relocation efforts.
Major constrution work (bridges, storm drain, water, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 2018. The construction schedule currently projects
switching traffic bySeptembe2018



IH 35E INTERIM

T
T
T

Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed laas, main lanes, and frontage road lanes are completed and
in operation.

TxDOT has determined daté substantial completion. Final punch list is due to be complete by
spring.

TxDOT will be sending requests to execute Landscape Maintenance Agreenikatiotimwing

cities within the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas. All landscape
elements are in place, and locals have no further plistatems outstandingLMAS have been

sent, and TxDOT is awaiting execution bydts

AGL will execute some mill/fill along the corridor to correct some pavement defects. This work
will be done at night.



DALLAS NORTH TOLLWAY, EXTENSION 4B

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six temes
tolled frontage roads, including three lanes in each direction

} 8

Current Activity : ’ Gilter
DNT PI; B

1 ROW: NTTA has all butwo donation | et e comty e
agreement signed by the property ownersy cooecomy =T
The outstanding agreemsiatrewith Denton County ™/ — — F—— 1~ —— s
BunchandClark NTTA continues to PigtPoinf el B | Collin County
work with property owners taesure the __ :
donationagreementAll Denton County : |
property owners have signed agreements L ' _
NTTA continues to survey the right of wayj P g e | =
and adjacent property along the DNT 4B iff b s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 1/
plansto NTTA in early April2016 Value %)
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultanevaluatée the Value Engineering Study recommendatio@snsultant
submitted Value Engeering StudyecommendationsVE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.
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US 377 Intersection at Stewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay tereate one intgrse(;tion, _instead pf two on US 377 at the Stewa_rt and Arv
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

)
SArvinHill Road \/ Stewart koar’!l
Yy

» . a

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% plans which include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted to the countyThe schematic has been submitted to TxDOT.
ROW: Complete.

= =4 =4 -9



0081-06-040
From US 380 tamorth ofBusiness US 37
$142,315,815

*

February 2020
January 2021

Reconstruct and entwo-lane
undividedrural roadway teix-lane
dividedurban arterial with raised media

TNP

Chris Hartke Daniel McCullough
TxDOT, Nelson Underwood

August 2030

*

Current Activity :

1 ENV: Anticipate project needing a Categorical
Exclusion. Full EnvironmentalAssessment is anticipated.
Environmental constraints mapping is in progress.
Anticipate Public Hearing in September 2020.

1 Funding: Currently, TXDOT Dallas does not haaey
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXxDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced méng to get
project ready for Proposition 7 funding in FY 262819.

1 Public Involvement: Stakeholder kicloff meeting with
City of Pilot Point held on November 30, 2017.
Stakeholder kicloff meetings with City of Aubrey and
Town of Cross Roads held @ecember 5, 2017TNP
held stakeholder meeting with Aubrey ISD on February
2018. TNP hdd stakeholder meeting with Pilot Point IS
on April 12, 2018.TNP held stakeholder meeting with
Mustang Water Utility District on April 24, 2018. TNP is
preparing for second round of city stakeholder meeting

1 Planning: TNP is conducting alternativesalysis along
corridor. TNP is refining conceptual layout based on
preliminary alternative analyssn d T x D O TTN\®
met with TxDOT to discuss project status on March 15,
2018. Discussion included median access, ROW impa
road geometry, and @inage. TNP met with TxDOT on
April 11, 2018, to discuss schematic, BUS 377
alternatives, and drainage impact\NP submitted
conceptual schematic to TXDOT on May 15, 2018.

1 Survey: Stakeholder cities have been notified of survey efforts in field. Rigintry letters
have been sent to certain property owndildP has processegkisting ROW. TNP submitted
revised ROW cost estimate to TxDOM May 9, 2018
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